
 

FMSIB Quarterly Project Report for (06-29-12) 

   FMSIB PROJECT # 36  

Agency Name and Project Title 
   City of Yakima 
Yakima Grade Separated Rail 
Crossing   

Project Description 
 

This project will construct 2 underpasses; Located at Lincoln Avenue and 
Martin Luther King Jr. Blvd. (formerly ‘B’ St.) from 1

st
 Ave. to 1

st
 St. The 

underpasses will reconstruct three lanes on each roadway under the 
Burlington Northern Santa Fe mainline.  This project is critical to the 
movement of truck freight traffic, emergency vehicles, and the movement of 
vehicles into and out of the downtown area. 

 

Contractor 
Phase 1: (Util’s)  West Coast Const Co. Inc., 
Phase 2: (Lincoln Underpass)   Apollo Inc., 
Phase 3: (MLK Underpass)     Not awarded 
 

Recent Progress:     Lincoln Avenue Underpass is substantially complete; its’ dedication ceremony took place on       
May 24

th
, 2012.     For Phase 3, MLK underpass, we recently received approval of STP borrow-ahead monies 

completing the funding for the remainder of all phases of the work.  MLK underpass design is at 95% & completion of 
MLK design is proceeding in earnest.    A PWTF Loan for MLK underpass is pending as well. 

Schedule and Scope changes:   We will need to carryover FMSIB’s final $1,998,000 into 2013.  The Project Cost 
Summary was updated below.   We did not receive TIGER IV Grant funding but we are still in line for a PWTF Loan.  
 

State funds will be utilized for:      All Phases of the project.     . 

   

Environmental Impacts / Compliance  
The FONSI has been signed as our NEPA document for all phases.     

We completed adoption of the NEPA as our SEPA 

Federal fund Impacts:   
Federal funds are included in the PE phase & were added to Ph 1 constr. 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

11/05 04/06 FONSI signed by FHWA 8/17/06;   SEPA adopted 10/4/06 

RW Complete 
Ph 2:  7/09 
Ph 3:  7/09 

Ph 2:  8/09 
Ph 3:  8/09 

Work for Phase 1 was completed within existing R/W.      
    R/W for Phases 2 & 3 was acquired in August 2009. 

Utilities (Water) 
Utilities (Power, storm w.) 
Structure 

 04/08 Utilities were moved out of the sites during Phase 1 Construction 

Site Prep 
Demolitions (M1 & P1) 

 09/10 Site prep and demo was completed early in Phase 2 Construction 

Groundbreaking 
Ph 2:  6/10 

***Ph 3:  11/12 
Ph 2:  6/17/10 

M/Y *** 
*** Phase 3:  This is anticipated for as soon as possible after project  
award to beat potential weather situations. 

Open to Traffic 
Ph 2:  05/12      
Ph 3:  06/14 

Ph 2:  05/12 
M/Y 

  Phase 3 : 06/14  are the new “guesstimated”  
     dates as we are indentifying funding completion options. 

 

 
Project Cost 
Summary: 
 

PE (incl. final design) 

 
Right-Of-Way 

Construction 

TOTAL 

 
Dollars in  
millions 

 

$ 6.00M 

$ 4.40M  

$ 35.65M 

$ 46.05M 

 
Percent 
of total 

 

13% 

10% 

77% 

100% 

2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT) 

  Date Planned Revised Actual 

  9/11   
 

 $          0 

  12/11   
 

 $          0 

  3/12   
 

 $          0 

  6/12  $    500,000  $        0  $          0 

  9/12  $    500,000  $        0  $      

  12/12  $    998,000   $        0  $   

TOTAL    $ 1,998,000   $        0  $ 1,998,000  

Carry-over 09-11    $ 1,998,000   $        0  $ 1,998,000  

Total 11-13    $ 1,998,000   $        0  $ 1,998,000  

GRAND TOTAL    $ 7,000,000   $    $ 7,000,000  

     
 

Agency Contact 
Information: 

Bob Desgrosellier, 509-575-6228, bdesgros@ci.yakima.wa.us / Brett Sheffield, PE, 509-576-6797, bsheffie@ci.yakima.wa.us  

Freight Mobility  
Strategic Investment Board 
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